


# Standard project ASTIS - Podzemne vode čezmejnih vodonosnikov Isonzo/Soča / Acque Sotterranee e di Transizione Isonzo/Soča



## ASTIS

### Minutes of the meeting of the standard project ASTIS

October 9, 2013, at 10:00

at the headquarters of University of Nova Gorica,  
Vipavska cesta 13, Rožna dolina, Slovenia

ADBVE -  
Autorita di  
bacini dei fiumi  
di Isonzo

OGS - Istituto  
Nazionale di  
Oceanografia e  
di Geofisica  
Sperimentale

UNITS -  
Università di  
Trieste

UNIFE -  
Università di  
Ferrara

GeoZS -  
Geološki zavod  
Slovenije

#### Minutes:

- Welcome speech by lead partner (dr. Asta Gregorič) and brief agenda
- Checking the presence of the project partners. Presence is evidenced on the attendance list (supplement).

Continuation of the meeting was led by responsible partner of particular work package.

#### • WP 1:

Financial status of the project and the status of intermediate reporting were presented by LP. 4 intermediate reports were submitted by each partner (except for PP2) until the end of the second year of the project; the last one including the period of 1/3/2013 - 31/7/2013. Overall project realization until the end of the last reporting period in terms of expenditure was 19%. According to the cofinancing agreement 70% expenditure should be reached by the end of October 2013, therefore an **ad-hoc report should be submitted by project partners by the end of October 2013, including the period from 1/8/2013 - 31/10/2013.**

The fifth reporting period will include the period from 1/8/2013 - 28/2/2014. Lead partner presented the process of the submission of major changes of the project, which were approved on September 27, 2013. Changes were considered as a measure to improve project performance and therefore they do not count in the amount of major changes.

Application for 6 months project prolongation will be submitted. Therefore **each partner should prepare corrected financial plan by transposing a part of the amount of money from the third into the fourth year.** Corrected financial plan should be sent to the lead partner.

#### • WP3:

Results of geophysical investigation (in the Bovec area and Soča plain) were presented by responsible partner for WP3 - OGS (PP2).

*Projekt sofinanciran v okviru Programa čezmejnega sodelovanja Slovenija-Italija 2007-2013 iz sredstev Evropskega sklada za regionalni razvoj in nacionalnih sredstev  
Progetto finanziato nell'ambito del Programma per la Cooperazione Transfrontaliera Italia-Slovenia 2007-2013, dal Fondo europeo di sviluppo regionale e dai fondi nazionali.*



In the continuation, project partner PP3 - UNITS presented activities and their results and exposed the activities that still need to be carried out. Project partner PP4 - UNIFE presented the analyses of trace elements in the underground water.

**Agreement:**

- UNITS proposed additional profile for geophysical investigation at the Soča plain (OGS and UNITS)
- Finalization of the common transboundary geologic map (UNITS and GeoZS)
- Resolving the problem of chemical analyses within one month (UNG)
- Next sampling will take place from 11/11 - 23/11/2013 (UNG, GeoZS, UNITS, UNIFE)
- Definition and naming of transboundary aquifers

• **WP4:**

Responsible partner PP3 - UNITS presented guidelines for the continuation of activities regarding the protection of transboundary aquifers.

**Agreement:**

- GeoZS will provide the soil map for Slovenia for the purpose of vulnerability mapping
- Alluvial aquifer (Soča plain) - vulnerability by the SINTACS method
- Karst aquifer (Kanin) - vulnerability according to the Slovene method
- Meeting regarding vulnerability mapping and tracer tests in Trieste in November (UNG, UNITS)
- Tracer test in the Kanin area (UNG, UNITS), additional pumping tests on the alluvial aquifer (GeoZS)
- Translation of Slovene rules and criteria of the designation of water protection areas for alluvial aquifers (UNG)

• **WP5:**

Responsible partner PP1 - ADBVE and LP - UNG presented activities on the topic of stakeholder analyses and guidelines for the management of transboundary aquifers. Activities started in July and are going on according to the application.

• **WP6:**

Lead partner presented project website and invited all project partners to take part in the preparation of material for the website. A draft of the brochure was presented.

**Agreement:**

UNIFE will prepare a draft of the program for summer school, which will be conducted on the wider Kanin area. The most appropriate period would be in the beginning of summer 2014. PhD students of collaborating universities will be invited.

Next meeting will take place in spring 2014.

All presentations held can be downloaded at <http://astis.ung.si/file-sharing>



ADBVE -  
Autorità di  
bacini dei fiumi  
di Isonzo

OGS - Istituto  
Nazionale di  
Oceanografia e  
di Geofisica  
Sperimentale

UNITS -  
Università di  
Trieste

UNIFE -  
Università di  
Ferrara

GeoZS -  
Geološki zavod  
Slovenije



2007-2013  
cooperazione territoriale europea  
programma per la cooperazione  
transfrontaliera  
Italia-Slovenia  
evropsko teritorialno sodelovanje  
program čezmejnega sodelovanja  
Slovenija-Italija

Prepared by dr. Asta Gregorič

Projekt sofinanciran v okviru Programa čezmejnega sodelovanja Slovenija-Italija 2007-2013 iz sredstev Evropskega sklada za regionalni razvoj in nacionalnih sredstev  
Progetto finanziato nell'ambito del Programma per la Cooperazione Transfrontaliera Italia-Slovenia 2007-2013, dal Fondo europeo di sviluppo regionale e dai fondi nazionali.



REPUBLIKA SLOVENIJA  
MINISTRSTVO ZA GOSPODARSKI  
RAZVOJ IN TEHNOLOGIJO



Ministero dell'Economia  
e delle Finanze

